| ACTIVITIES | MILESTONES | | | | | | | | | | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|-------------------------------------------------------|------------------------------------------------------------------------------|--------------------------------------------------------|---------|---------|--|
| | YEAR 1 (2014-2 | | | | 2015) | | YEAR 2 (2015-2016) | | | | |
| | Lead | Ptnrs | Mar-May | Jun-Aug | Sep-Nov | Dec-Feb | Mar-May | Jun-Aug | Sep-Nov | Dec-Feb | |
| Develop and refine coastal priority has | pitat map | oping | 1 | | | | 1 | | | | |
| Provide advice/guidance where requested on appropriate habitat management practices for priority species. Timescales dependent on NRW coastal ecologist recruitment | CEG | CEG | NRW coastal ecologist recruitment process | | Review priority habitat map layers. NRW coastal ecologist in post | Complete coastal vegetated shingle priority map | Review priority habitat map layers | | | | |
| Prioritising coastal projects and funding | ng | | | 1 | | | | i | | I | |
| Provide technical advice identifying and ranking national priorities for action including prioritising REF coastal projects | CEG | CEG | CEG participation in REF application screening for coastal projects | CEG field meeting to discuss saltmarsh creation CEG participation in REF funding panel July 2014 | Sea Cliff Symposium Report | | CEG participation in REF application screening for coastal projects | CEG participation in REF funding panel July 2015 | | | |
| Project priorities | NRW | CEG | NRW to continue dune rejuvenation project, with further management work in winter 2014-15 if funding is available. Progress to be reported to CEG | | | Dune rejuvenation project, management work | Review at spring meeting | | | | |
| Species Integration | | | | | | 1 | | · · · · | | 1 | |
| Progress species integration work with SEG | SEG | SEG | | Review at spring meeting | | | | | | Review | |
| Information and Databases | 1 | | 1 | 1 | 1 | 1 | 1 | · · · | | i | |
| Ensure CEG actions are reported on through BARS | НҮ | | Ensure 2013 REF projects are on BARS | | | Review | Ensure 2013 and 2014 REF projects are on BARS | | | | |
| Communications – Advisory | 1 | | 1 | | , | 1 | | , , , | | • | |
| Membership review | CEG | | Recruitment process for NRW coastal ecologist | NRW to review its membership (attending and corresponding) of CEG to account for key functions inherited from legacy bodies by spring meeting. Other members to undertake similar review to ensure better participation and more geographically- spread membership | NRW coastal ecologist in post | | Review at spring meeting | | | | |

| ACTIVITIES | MILESTONES | | | | | | | | | | |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|-------|-------------------------|-------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|---------------------------------------------|--------------------|-------------------------------------------|---------|---------|--|
| | YEAR 1 (2014-2015) | | | | | | YEAR 2 (2015-2016) | | | | |
| | Lead | Ptnrs | Mar-May | Jun-Aug | Sep-Nov | Dec-Feb | Mar-May | Jun-Aug | Sep-Nov | Dec-Feb | |
| Communicate the progress of sand dune rejuvenation work at Kenfig, Merthyr Mawr and Newborough Warren. Publish proceeding of 2012 sand dune workshop | | CEG | | Feature updates on sand dune projects & display on WBP website. Display coastal REF projects on WBP website | | Produce Kenfig 2011 workshop proceedings | | | | | |
| Compile and maintain a reference list of species management information sources and identify any gaps. | | CEG | | | Develop reference list of information sources and identify any gaps and display on WBP webitie | Review | | | | | |
| Develop programme of communications with LBAPs in Wales. | SM/M H | CEG | Review CEG LBAP reps | CEG comment on LBAP ecosystem plans | | Review | | CEG comment on LBAP ecosystem plans | | | |
| Research | | | | | <u> </u> | | | 3 | | | |
| Identify relevant species evidence gaps in Wales and work with academic representatives to ensure those gaps are addressed, providing student support where capacity allows. Work to be reviewed annually. | | CEG | submitted | Review Evidence Gaps & identify further gaps/prioritise | | Review | | | | | |
| Policy and Legislation | | J | 1 | 1 | 11 | I | | - i | | 1 | |
| Compile a list of policy drivers which influence the management of priority species and update information annually. | | CEG | | | Identify coastal issues in WFD and MSFD | Review | | | | | |
| Survey and Monitoring | 1 | J | 1 | | | I | | | | | |
| Produce a national overview of the condition of coastal priority habitat within protective ownership or management (LAs and NGOs) and within designated sites. | MH | CEG | | Article 17 Reporting- filter coastal habs & sps & report to group | Draw out relevant coastal ecosystem issues from on- going coastal environmental change Report | Review issues and feasibility annually | | | | | |